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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 753 Date: 13-Feb-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 254

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld , work on the
erection tower , & work on miscellaneous activities . They started at 7:00 AM.

Eric , Chris , & Ma had to work on the Electro Slag Weld repairs between 9 & 13 meters on the top 2.5
meters .

Eric had to work on joint Q . Face A . He had to clean grind , heat , & weld .

Chris had to work on joint G . Face B . Chris had to clean , grind , heat , & weld .

Ma had to work with both crews & he had to work with the QA & QC . He had to clean & grind .

Fritz & Tony had to work with the welders . They had to inspect , MT , & UT the welds Check Fritz
report for the welders detailed activities .

William , Robert , Andrew , & Jessie were on the site . They had to MT , UT , & Map the repair locations
.

Erection tower crews did not have the tower crane today . Anthony , Augie , Casey , Jonathon , &
Robert had to work on miscellaneous activities on the tower . Crews had to hook the South side span
catwalk frame to the brackets on the saddle . They started at 7:30 AM. Crews were done at 10:00 AM.

After that , crews had to work on the grating on the top diaphragm . Nick flew the grating for the East &
West sides of the platform to the site at 10:40 . Crews had to align the holes on the brackets , install , &
snug the bolts . They started at 11:00 AM. The center grating was not installed . The electricians were
working in the area .

In addition to that , crews had to adjust , & bolt the ladders . They were done at 1:00 PM.

Carlos had to work on the façade doors . He had to remove the rubber seals & clean the doors . He
started at the façade at 79 at 7:15 AM. He was done at 1:30 PM.

After that , he had to mobilize his tools , equipments , & reroute the power line to work on the façade
doors at 65 meters . He started at 2:00 PM. He was done at 5:00 PM.

Richard , James , & Mathew had to work on the landing platform at 53 meters for the 3rd day . Crews
had to drill few holes on the legs & brackets , install , & snug the bolts , set in place the bracket assemblies
, tack weld , level , heat , & weld . They started at 7:30 AM. They were done at 2:45 PM.
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In the afternoon , Richard & Huang started to weld at 2:50 PM. Fred was on the site to check with the
welders . Crews were done at 5:00 PM.

In addition to that , crews had to work on the South chimney 's drainage plate . Crews had to place the
0.2 X 0.25 meter plate & drill 2 holes . Richard could not drill the holes . The Mag-drill did not fit under the
saddle . ABF engineer decided to fabricate new longer plate .

Huang had to weld 2 lugs on the South side catwalk frame . He had to clean , grind , heat , & weld . He
started at 11;00 AM. He was done at 2:00 PM.

After that , he joined Richard on the landing platform at 53 meters to the end of the shift .

James left at 3:10 PM. All tower crews had to wrap up their tools & equipments. They left at 5:10 PM.

Certified Coating crews came to the site at 9:00 AM. Crews had to work on B skin plates on the North &
West tower shafts ( Locations where the Elevator brackets were removed ) , & on the outer corner closure
brackets on the top bottom of the façade boxes .

Armando , Francisco , & Rafael had to use the basket to grind , clean , & apply primer coat . They
started on the shaft skin & brackets at 139 meters going down to 117 meters . Crews were done at 4:30
PM. They had to wrap up their tools & equipments . Crews left at 5:00 PM.

Bid Item: 053 T-L05-WNW.05304-0120F4 Tower Lift 05 Weld Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR HUA QIANG HUANGIronworker 4.00 2.00 0.00 6.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 0.00 0.00 8.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L04-ENW.07804-0120F4 Tower Lift 04 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 7.00 2.00 0.00 9.00

JNM ARMANDO ABERTAPiledriver 7.00 2.00 0.00 9.00
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